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A. Pursuant to FAR 52.243-2, Changes —
modification is issued to add the X-770 Pad Remov

incrementally funded, no additional funds will be added at this time.

B. As aresult of Paragraph A above, the contract is modified as follows:

Cost Reimbursement, this supplemental agreement
al effort to subject contract. As this effort is

1. Section B.2 — Supplies or Services and Prices/Costs, clause B.2.4 Incentive Structure,
Target Cost, Target Fee, Maximum Fee and Minimum Fee are hereby changed as

follows:
Current Value M029 Change Revised Total
Total Cumulative Target Cost $136,174,317 $2,319,993 $138,494,310
Total Cumulative Target Fee $12,255,688 $208,799 $12,464,488
Total Cumulative Min Fee $2,723,486 $46,400 $2,769,886
Total Cumulative Max Fee $16,340,947 $278,399 $16,619,346

2. Section C.2 — Portsmouth Environmental Remediation Statement of Work (SOW) is
revised to incorporate the X-770 Pad Removal Project. The first sentence of
Paragraph C.2.1.3.2 a) is revised as follows:

From: "1) Facilities not designated as deferred units on the table below
including all above and below grade manmade materials.”

To: "1) The X-770 Mechanical Test Facility and facilities not designated as
deferred units on the table below including all above and below grade

manmade materials."

C. This Modification reflects the complete agreem
adjustment herein and the contractor releases the government

ent of the parties regarding the equitable
from any and all liability under the

contract for further claims and equitable adjustments arising out of or in connection with the

changes affected herein.




